Request for City Council Committee Action
From the Department of Finance and Property Services

Date: September 17", 2012
To: Honorable Betsy Hodges, Chair Ways & Means Committee
Subject: Contract Amendment — Morcon Construction Co. Inc.

Recommendation:

That the proper City officers be authorized to execute Amendment No. 1 to
Contract No. C-35638, with Morcon Construction Company, Inc. The total
amount of Amendment No. 1 (final) is $3,415.30. Therefore, the current contract
amount of $148,700.00 would be increased for a revised contract amount of
$152,115.30. The construction contingency contained within the original Project
Budget (Fund 04100 Dept: 9010923 Project: GCPSDO01 11 11) is adequate for
Amendment No. 1; therefore no additional appropriation is required.

Previous Directives:
May 11", 2012: City Council and Mayor awarded a contract to Morcon
Construction Company, Inc. for the amount of $148,700.00 for the Ballistics
Renovation at the Haaf Parking Ramp located at 424 South 4™ Street,
Minneapolis, Minnesota.

Prepared by: Chris Backes, Project Manager 673-3774

Approved by:

Kevin Carpenter, Chief Financial Officer, Finance Dept.

Paul Aasen, City Coordinator

Presenters: Chris Backes, Construction Coordinator - Property Services

Reviews
Permanent Review Committee (PRC):  Approval _NA Date
Civil Rights Approval Approval _NA Date
Policy Review Group (PRG): Approval _NA Date

Financial Impact



No financial impact

Community Impact

Neighborhood Notification: NA

City Goals: A City That Works — Infrastructure that is well maintained
Comprehensive Plan: NA

Zoning Code: NA

Background/Supporting Information

Property Services has contracted with Morcon Construction Company, Inc., to renovate the
Haaf Parking Ramp for the MPD Crime Lab Ballistics Lab, located at 424 South 4" Street,
Minneapolis, Minnesota. Construction activities began in June of 2012 and project closeout is
under way.

Amendment #1

Amendment #1 (Final) consists of minor changes which were required to resolve unforeseen
conditions related to correcting existing conditions, which would typically occur in projects of this
type but are not within the original scope of work in the contract.



